Master Plan Phase II Schedule

ID	Task Name
1	Notice to Proceed
2	Establish Goals & Objectives
3	Data Collection
4	Develop Regional Traffic Model
5	Develop and Evaluate Improvement Alternatives
6	Identify Projects and Develop Cost
7	Develop Draft Master Plan
8	Public Meeting #1
9	Public Meeting #2
10	Public Meeting #3
11	Public Meeting #4
12	Complete Master Plan & Action Plan
13	Board Consideration of Master Plan



Project: Master Plan Phase II
Date: Wed 11/1/06

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone